

御中

Issue No. / 発行№ : PC-0024531

Issue date / 発行日 : 2022/6/27

# 工程変更連絡書

## Process Change Notice

ヒロセ電機株式会社  
郡山工場 品質管理課  
Koriyama Factory, Quality control  
section, Hirose Electric Co., Ltd.

承認 (Approval)	査閲 (Review)	作成 (Created by)
Tsukamoto	Inagaki	Nouchi

貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。We truly appreciate your significant support always.  
We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.

貴社品番/Customer's product number	弊社品番/Product number by Hirose 579-0005-3 579-0012-9	弊社品名/Product name by Hirose FX18-100P-0.8SH FX18-100S-0.8SH
--------------------------------	---	---

Content of change / 変更内容	Change 1	区分 Type	Addition of assembly line	理由 Reason	To respond to a production with increased orders
	Change 2	区分 Type	Addition of a country of origin	理由 Reason	To respond to a production with increased orders
	変更前 Before the change		変更後 After the change		影響範囲 The scope that will be affected.
	Japan domestic (Company N's) assembly line		Production will be carried out by adding an item of the domestic (Company N's) assembly line to the Malaysia factory assembly line (*).  ※ Existing line that assembles the same series.		Although the production equipment will be changed, there will be no change for the production process or management method. We have the existing equipment which has produced the item with different pin number. We will carry out a necessary evaluation. Since the change is not for the contact or case, a difference in appearance will be the font and position of the  ・ 外観の変更 Appearance 無 No change ・ 含有物質変更 Containing substance 無 No change

Execution schedule of the change plan / 変更実施計画	日程 Schedule	Jun.1		Jul.1		Aug.1		Sept.1		Oct.1			
	工程整備 Preparation of process			→									
	標準類の整備 Preparation of standards, etc.				→								
	トライ / Trial				→								
	作業教育 Training on operators				→								
	製品評価試験 Product evaluation test					→							
	サンプル提出 Submission of sample							→					
	初品検査結果提出 Submission of the initial product inspection result								→				

量産納入予定日 Scheduled delivery date of mass production products	2022年10月予定 Scheduled on October, 2022	備考 Remarks
変更計画可否回答希望日 Date of your acknowledgement	2022年7月29日 July 29, 2022	



ヒロセ電機株式会社 行き To: Hirose Electric Co., Ltd.		貴社名 : Customer's name:	
<b>変更計画可否回答書</b> Answer to the change plan notification (approval)	製品名 Product name :	<b>FX18-100P-0.8SH</b> <b>FX18-100S-0.8SH</b>	ご判定日 Judgment day
	変更内容 Content of change :	<b>Addition of assembly line</b> <b>Addition of a country of origin</b>	ご担当者 Person in charge
変更計画可否 Approved or Not approved for the change:	承認 Approved	否認 Not approved	条件付 With condition
必要提出資料、その他指示事項 Required materials for submission / other instructions			

# Lot stamp mark: font & placement

Existing (Japan domestic)

After a change (Malaysia factory)

FX18-100P-0.8SH



FX18-100S-0.8SH

