



To: _____

工程変更連絡書 Process Change Notice

ヒロセ電機株式会社 郡山工場 品質管理課 Koriyama Factory, Quality control section, Hirose Electric Co., Ltd.		
承認 (Approval)	査閲 (Review)	作成 (Created by)
Tsukamoto	Inagaki	Nouchi

貴社益々ご清栄のこととお喜び申し上げます。日頃は弊社製品のお引き立てを賜り、厚く御礼申し上げます。早速ですが、貴社への納入製品について、下記の通り工程変更を計画しております。本書にて工程変更のご案内をさせていただきます。変更計画可否を提出後 2週間以内にご返却を賜りたくお願い致します。We truly appreciate your significant support always. We are currently planning on the below process change for the products planned to be delivered to your company. Forwarding shares the notification of the process change. Your approval for the change plan within 2 weeks will be appreciated.

貴社品番/Customer's product number 6 2 1 - 0 3 5 1 - 5 5 1	弊社品番/Product number by Hirose A 3 B - 4 P A - 2 D S (5 1)	弊社品名/Product name by Hirose A 3 B - 4 P A - 2 D S (5 1)
---	--	--

Content of change / 変更内容	変更 1	区分 Type	Arrangement (layout) change in the packing tray	理由 Reason	To improve productivity	
	変更 2	区分 Type	—	理由 Reason	—	
	変更前 Before the change		変更後 After the change		影響範囲 The scope that will be affected.	
	100 pieces (1 tray) = 15 pieces (1 row) x 6 rows + 10 pieces 		100 pieces (1 tray) = 10 pieces (1 row) x 10 rows 		The arrangement (layout) in the packing tray will be changed. The quantity per row will be changed. Total number per tray will NOT be changed, which is 100 pieces per tray.	

・ 外観の変更 Appearance	無 No change
・ 含有物質変更 Containing substance	無 No change

Implementation schedule of the change plan / 変更実施計画	日程 Schedule	Apr. 1	May 1	June 1	July 1	Aug.1	Sept. 1	Oct. 1							
	工程整備 Preparation of process	→													
	標準類の整備 Preparation of standards, etc.	→													
	トライ / Trial	→													
	作業教育 Training on operators	→													
	製品評価試験 Product evaluation test														
	サンプル提出 Submission of sample														
	初品検査結果提出 Submission of the initial product inspection result														

量産納入予定日 Scheduled delivery date of mass production products	Scheduled in July, 2022	備考 Remarks	
変更計画可否回答希望日 Date of your acknowledgement	April 28, 2022		

ヒロセ電機株式会社 行先 To: Hirose Electric Co., Ltd.		貴社名 : Customer name:	
変更計画可否回答書 Reply to the change plan notification (approval)	製品名 Product name :	A 3 B - 4 P A - 2 D S (5 1)	ご判定日 Judgment day
	変更内容 Content of change :	Arrangement (layout) change in the packing tray —	ご担当者 Person in charge
変更計画可否 Approve or Not approve for the change:	承認 Approved	否認 Not approved	条件付 Conditionally approved
必要提出資料、その他指示事項 Required materials for submission / other directions			