

Schedule for New Factory & Test Data:

Product name	SDT101, LP, MF, UF, SF, ST, LF/LFF, RK26, RF26, AFS	CMT, GS, NVD
Complete New Factory Construction	<b>November 2013</b>	
Transfer of production lines	December 2013	March 2014
Production Start	February 2014	May 2014
Reliability Test Data (Mechanical, Electrical)	February 2014	May 2014
Reliability Test Data (Life)	February 2014	May 2014
KOA request approval date	February 2014	May 2014